
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

1:29 PM

Run date

Time

Reviewer: Casey, William

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin

Diary #: 101 Date: 14-Apr-2011 Thursday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 583

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Partly Cloudy

Temperature 7 AM 12 PM 4PM48 58 55

Weather

Precipitation Condition

Diary: Dispute

General Comments

Tai-Lin Liu; Diary on 04/14/2011, Tuesday – Partly Cloudy, 65/47 ºF

•Checked Lotus Notes (e-mails) & PMIV to print Submittal / RFI log. There were still two Submittals on the
list - #1459 (OBG Cradle Bearing Pad Design for Lift 13 and Lift 14) & #2265 (Sea Transportation Plan for
Voyage 11 – OBG 12 Crossbeam, Bike Paths and Barriers) – Waiting for new calculation for Tower Head
fastening.

•RFI-1492R02 is for Structural Steel Erection Plan Submittal Matrix Update – Six more submittals will be
forthcoming in.

•Worked on Time Sheet charge number changed – Safety Meeting charge number was wrong need to be
corrected and resubmit to the system.

•RFI-2392 – Service Platform Repair, PB has new designed guy to watch the operation, we are going to
set up meeting to go through the repair operation.

•Attended group meeting with Bill Casey from 3:30PM to 4:40PM.

* Worked 2 hours OT today (04/14/11, Thursday)
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